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Vendor:
Region/Locality:

Period:

Task Locality %
Complete

Total
Hours

Hours
this period Comments

WSP/LEC/Coordination and Testing 37.25
Scheduled and coordinated testing, meeting with 
PSAPs to review maps Petersburg 5.00 Assisted PSAP with P2 questionaire for 

Triton PCS
Completed Verizon Phase II PSAP survey Petersburg 3.00
Triton Suncom had to retest,  after second test day 
still not deployed Phase II Colonial Heights 5.25 Phase II testing with Sum Comm

Phase II ALI formating New Kent 3.00 Coordinated P2 ALI format modification for 
New Kent PSAP

Prince George 
County 2.50 Coordinated P2 ALI format modification for  

PSAP

Region 8.00 DaPro CAD platform from USS so as not to 
impact Phase 2

Charles City 
County 4.00 Coordinated P2 ALI format modification for  

PSAP
Contacted WSP/LEC on status of readness for Phase 

-II
Region 6.50

Information received for all Phase-II testing 
to complete deployment Phase II letters sent 
out to all carriers.

REPORTING 4.00
Prepare State Reports Region 3.00
Review status in database Region 1.00

COST RECOVERY 0.00

TRAINING 3.00
Work with PSAPs to answer questions on how 
mapping will work in P II

Hopewell, Col 
Hts. 3.00

GIS/PLANNING FOR MAPPING 26.00

Met with Petersburg and OSSI on mapping Petersburg 8.00 Meeting weekly with Petersbury and OSSI on 
mapping

Met with Charles City MSAG mapping giving price to 
CC. Charles City 6.00

 New Kent to allow CC to buy off of their 
mapping display contract mapping demo 
evaluations done MSAG to do mapping

Prince George 4.00 Prince George  awarded contract for 
mapping display to OSSI

New Kent 4.00 Mapping should be installed in May 04.

Hopewell 4.00 GIS working on install for mapping Phase II 
started

PSAP PLANNING 0.00
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70.25

All PSAPs receiving Phase I calls
All Phase II assessments are complete
Phase II deployment started for Col Hts and 
Hopewell, 
New Kent mapping ordered
Phase II letters have been sent out for all PSAPs
Petersburg Mapping on order

0 0
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